

Scrum Meeting Minutes

Product Rep: Prof. Jason Myers

Scrum Master: Alghada Badani

Date: 09/12

Time in: 8:00pm

Time out: 10:00pm

Sprint :#1; 09/08 @approx. 7:30pm

1. Summary of Last Meeting

- All members attended full meeting time
- Brainstormed initial project ideas and Edotor generation
- Created concept map for final idea
- Assigned roles (backend lead/support, frontend lead/support, documentation)

2.Outlook for This Meeting / Estimated Time

- Finalize tech stack decision (15 min)
- Assign concrete tasks to each lead/support (30 min)
 - o Expressed confusion (added note at the end of the document)
- Map deliverable requirements to responsible team members (20 min)
- Review Engineering Forms and Change Management repository requirements (10 mins)

3. Attendees

- Eman Jibril
- Jean Dilloway
- Ariq Chowdhury
- Sanjeda Khan

Everyone attended full meeting.

4. Meeting Achievements

- Assigned actual tasks over to team leads
- Team leads assigned tasks over to support
- Spoke about course of action and concept map
- Team leads researched servers and decided final tech stack
- Phase namine mechanism:
 - o **Phases-**
 - **i-# - Inception**
 - **e-# - Elicitation**
 - **eb-# - Elaboration**

- **sp-# - Specification**
- **n-# - Negotiation**
- **R-# Task Ids** are given to technical tasks that deal with the product backlog!

5. Tech Stack

Frontend: React + Tailwind CSS + Vercel

Backend: Django REST Framework (Python) + Docker

Database: PostgreSQL (via Django ORM)

Design: Figma

Version Control: GitHub

Automation: GitHub Actions (frontend deploy, backend deploy, DB setup, API testing)

Testing: Jest (frontend), Django Test Framework / Pytest (backend), Postman (API)

6. Team Roles

- Ariq : Leading backend work
- Eman : Assisting backend lead
- Jean : Leading front-end work
- Sanjeda : Assisting front end lead
- Alghada : Documentation and Team Support

7. Tool Responsibility/Completion Dates

Responsibilities linked to Project Table

Tool / Form	Req #	Responsible Person	Expected Completion Date	Status	Notes
Engineering Form (requirements tracking)	R-001	Alghada	Sept 21, 2025	inprog	Format Created
Change Management Repository	R-003	Eman	Sept 21, 2025	inprog	Format Created
Project Table (work task tracking)	R-002	Scrum master/team	Sept 21, 2025	inprog	Format Created
Scrum/Sprint Records Tool (HTML)	R-006	Alghada	Sept 21, 2025	Complete	
Tool Links HTML	R-007	Jean	Sept 21, 2025	Complete	*Need to add the Requirement table link to the html

8. In-Progress Tasks (By Team Member)

- **Ariq - Backend Lead**
 - Set up GitHub repo with backend folder structure
 - Create basic Django server
 - Define initial API routes (e.g., /signup, /signin, /posts)

- Draft database schema (users, posts, communities, messages)
- **Eman - Backend Support**
 - Assist with server setup and route testing
 - Document backend setup (how to run locally, dependencies)
 - Research database options (e.g., MongoDB vs. PostgreSQL)
 - Help define data models/entities
- **Jean - Frontend Lead (using React)**
 - Create wireframes for navbar, footer, dashboard
 - Set up basic frontend repo structure
 - Draft UI components for login/signup pages
 - Create “Tool Links HTML” page that contains clickable links to Automated Tool #1–#4 for Deliverable 2 submission
- **Sanjeda - Frontend Support**
 - Assist with wireframes and layout sketches
 - Begin UI design for “Events” and “Post History” pages
 - Research styling libraries (e.g., Tailwind, Bootstrap)
 - Create mockups for web app view
- **Alghada – Documentation Lead**
 - Create HTML scrum/spring notes

9. Requirements Tracking Table (Data base)

Defines what the system must do, who owns each requirement, and tracks its phase, type, status, and priority. Responsibilities linked to Project Table

Date	Req't #	Requirement Description	Spearhead	Stakeholder	Phase	Req't Type	Status	Priority
09/12	e-001	System must allow user login and signup via email/password	Ariq	End users	Elicitation	Technical	Planned	High
09/12	eb-002	Database must store encrypted passwords and support database	Eman	Security	Elaboration	Technical	Planned	High
09/12	n-003	UI must include navbar, footer, dashboard	Jean	End user	Negotiation	Technical	Planned	Medium
09/12	Sp-004	Backend auto deploy using GitHub	Ariq	AWS	Specification	Technical	Planned	High
09/12	Sp-005	Api Testing automation to validate routes and features	Eman	Quality Assurance Member	specification	Technical	Planned	Medium

Phases-

i-# - Inception

e-# - Elicitation

eb-# - Elaboration

sp-# - Specification

n-# - Negotiation

10. Central Change Management Repository

Logs changes to requirements, tools, or deliverables, including who made the change, when, and the result.

Change Title	Req't #	Change Description (Who/When/What)	Result

Sample Table^

Full continuously updated repository is maintained in the Teams shared excel file: [CentralChangeLog](#)

Project Table

Tracks all tasks assigned to team members, linking them to requirements, deadlines, and progress notes.

	A	B	C	D	E	F	G	H	I	J	K
1	Start Date	Task ID	Task Description	Assigned To	Related Req't #	Req Type	Stakeholders	Date of Completion	Priority	Status	Notes
2	12-Sep	R-001	Engineering Form (requirements tracking)	Alghada	R-001	Technical	Instructor/Team Leads	20-Sep	High	complete	
3	12-Sep	R-002	Project Table (work task tracking)	Ariq	R-002	Technical	Team leads/scrum master	20-Sep	High	complete	Complete for assignment but will continuously be updated
4	12-Sep	R-003	Change Management Repository	Eman	R-003	Technical	Instructor/QA/Scrum master	20-Sep	High	inprogress	Created excel sheet!
5	12-Sep	R-004	Timeline Chart	Sanjeda	R-004	Technical	team/instructor		High	inprogress	
6	12-Sep	R-005	Gantt Table(Risk Management)	Sanjeda	R-005	Technical	team/instructor		Medium	inprogress	
7	12-Sep	R-006	Scrum Sprint Records Tool (HTML)	Alghada	R-006	Technical	instructor/scrum master		High	complete	
8	12-Sep	R-007	Tool Links HTML	Jean	R-007	Technical	instructor		High	complete	
9	12-Sep	e-008	System must allow user login and signup via email password	Ariq	e-008	Technical	Security		High		
10	12-Sep	eb-009	Database must store encrypted passwords and support database	Eman	eb-009	Technical	End user		High		
11	12-Sep	n-010	UI must include navbar, footer, dashboard	Jean	n-010	Technical	AWS		Medium		
12	12-Sep	Sp-011	Backend auto deploy using GitHub	Ariq	Sp-011	Technical	Quality Assurance		High		
13	12-Sep	Sp-012	Api Testing automation to validate routes and features	Eman	Sp-012	Technical	Member		Medium		
14											
15											

Full continuously updated project table is maintained in the Teams shared excel file:

[Project Table](#)

R-# Task Ids are given to technical tasks that deal with the product backlog!

11. Blockers / Issues

- No current issues/blocks were expressed during this meeting.

12. Sprint Goals Progress

- Creating Group Name: In-progress
- Idea Generating: Complete
- Concept Mapping: Complete
- Backend Database Plan: In-progress; tasks just assigned


- Front-end Mockup: In-progress; tasks just assigned
- Engineering Form Draft: In-progress; assigned to scrum master
- Change Management Repository: In-progress; backend support assisting
- Project Table: In-progress; assigned to scrum master
- Gantt Chart: Planned; frontend support assisting

13. Next Steps (Before Next Meeting)

- Ariq : Start backend project setup (repo structure, initial routes)
- Eman : Asist Ariq in backend project setup (repo structure, initial routes)
- Jean : Wireframe sketches for navbar & footer
- Sanjeda : Work on UI layout for events and post history pages
- Alghada : Start GitHub and prepare Sprint 1 planning summary

14. Notes / Comments

- Concept map:



- Noting Member Venkat removed himself from group and collaborative platform for Team.
- Expressed slight confusion on what tasks should look like from leads- will ask for clarification from project Red- Jason Myer- during check in on 09/15 @ approx. -8:30pm
 - o Explanation was given and clear instructions were created