

Sprint Notes

Product Rep: Prof. Jason Myers

Scrum Master: Alghada Badani

Sprint #: 1

Sprint Dates: 9/08 to 10/08 @approx 7:30pm (first iteration)

1. Meeting Agenda

- Finalize tech stack
- Brainstormed project ideas and explored Edotor generator
- Created concept map
- Created automated tools and assigned tasks!

2. Attendees

- Alghada Badani
 - Eman Jibril
 - Jean Dilloway
 - Sanjeda Khan
 - Ariq Chowdhury
- All members attended full meeting

3. Key Outcomes

- Final tech stack selected
- Task assignments distributed from leads to support roles
- Concept map reviewed and confirmed
 - o Phase naming mechanism established for requirement tracking:
 - **i-# - Inception**
 - **e-# - Elicitation**
 - **eb-# - Elaboration**
 - **sp-# - Specification**
 - **n-# - Negotiation**
 - **R-# Task Ids** are given to technical tasks that deal with the product backlog!

4. Final Stack

Frontend: React + Tailwind CSS + Vercel

Backend: Django REST Framework (Python) + Docker

Database: PostgreSQL (via Django ORM)

Design: Figma

Version Control: GitHub

Automation: GitHub Actions (frontend deploy, backend deploy, DB setup, API testing)

Testing: Jest (frontend), Django Test Framework / Pytest (backend), Postman (API)

5. Team Roles

- Ariq : Leading backend work
- Eman : Assisting backend lead
- Jean : Leading front-end work
- Sanjeda : Assisting front end lead
- Alghada : Documentation and Team Support

6. Tool Responsibility Overview

Tool / Form	Req #	Responsible Person	Expected Completion Date	Status	Notes
Engineering Form (requirements tracking)	R-001	Alghada	Sept 21, 2025	inprog	Format Created
Change Management Repository	R-003	Eman	Sept 21, 2025	inprog	Format Created
Project Table (work task tracking)	R-002	Scrum master/team	Sept 21, 2025	inprog	Format Created
Scrum/Sprint Records Tool (HTML)	R-006	Alghada	Sept 21, 2025	Complete	
Tool Links HTML	R-007	Jean	Sept 21, 2025	Complete	*Need to add the Requirement table link to the html

7. Requirements Tracking Table

Responsibilities linked to Project Table

Date	Req't #	Requirement Description	Spearhead	Stakeholder	Phase	Req't Type	Status	Priority
09/12	e-001	System must allow user login and signup via email/password	Ariq	End users	Elicitation	Technical	Planned	High
09/12	eb-002	Database must store encrypted	Eman	Security	Elaboration	Technical	Planned	High

		passwords and support database						
09/12	n-003	UI must include navbar, footer, dashboard	Jean	End user	Negotiation	Technical	Planned	Medium
09/12	Sp-004	Backend auto deploy using GitHub	Ariq	AWS	Specification	Technical	Planned	High
09/12	Sp-005	Api Testing automation to validate routes and features	Eman	Quality Assurance Member	specification	Technical	Planned	Medium

8. Central Management Repository

Maintained in excel: [CentralChangeLog](#)

9. Blockers

- None reported at last Scrum meeting.
- Minor confusion on task expectations from leads — clarification requested from Product Rep during 09/15 check-in

10. Sprint Goals

- Finalize stack
- Assign roles and responsibilities
- Begin tool setup and documentation
- Draft initial requirements and link to project tasks

11. Next Steps

- Eman Creating and finalizing ChangeLog
- Jean creating Html for tools
- Ariq and Eman are working on backend structure and API planning
- Jean and Sanjeda are wireframing and sketching UI

12. Notes/Comments

- Member Venkat removed himself from group and collaborative platform
- Clarification on task expectations was requested and received from Product Rep on 9/15
- Concept map reviewed and confirmed