

Sprint Notes

Product Rep: Prof. Jason Myers

Scrum Master: Alghada Badani

Sprint #: 2

Sprint Dates: 11/14 @approx 7:30pm (second iteration)

1. Meeting Agenda

- Review updated front-end and back-end tasks for Project 2
- Finalize structure for updated mockups and UI layout
- Review elicitation requirements and identify which move into elaboration
- Update tools (Project Table, Change Log, Requirements Sheet)
- Plan written report sections and assign responsibilities
- Outline new PPT slides for Project 2 (Mockups, Elaboration, Design Principles)

2. Attendees

- Alghada Badani
 - Eman Jibril
 - Jean Dilloway
 - Sanjeda Khan
 - Ariq Chowdhury
- All members attended full meeting

3. Key Outcomes

- Task assignments updated for Project 2 front-end and back-end roles
- Elicitation requirements expanded into elaboration phase and linked properly
- Engineering tools updated: Requirements Tracking Table, Project Table, Change Log
- UI mockups reviewed and finalized for Feed, Topics, and Create Post
- Normalize.css + external CSS officially adopted for styling
- Began drafting Project 2 documentation (User Guide, Stakeholder Review, App Behavior)
- PPT structure updated and new slides planned

4. Final Stack

Frontend: React + Tailwind CSS + Vercel

Backend: Django REST Framework (Python) + Docker

Database: PostgreSQL (via Django ORM)

Design: Figma

Version Control: GitHub

Automation: GitHub Actions (frontend deploy, backend deploy, DB setup, API testing)

Testing: Jest (frontend), Django Test Framework / Pytest (backend), Postman (API)

5. Team Roles

- Ariq : Leading backend work
- Eman : Assisting backend lead
- Jean : Leading front-end work
- Sanjeda : Assisting front end lead
- Alghada : Documentation and Team Support

6. Tool Responsibility Overview

Tool / Form	Responsible Person	Expected Completion Date	Status	Notes
Database	Ariq&Eman	11/17/2025	Complete	
Frontend Mock up	Sanjeda & Jean	11/17/2025	Complete	
Project Report	Alghada	11/17/2025	In prog	
PPT	Alghada	11/17/2025	In Prog	
Backend & Frontend Interaction	Ariq	11/18/2025		
Scrum/Sprint notes	Alghada	11/17/2025	Complete	

7. Requirements Tracking Table

Phases-

i-# - Inception

e-# - Elicitation

eb-# - Elaboration

sp-# - Specification

n-# - Negotiation

r-# - General/technical requirements

Responsibilities linked to Project Table

Date	Req't #	Requirement Description	Spearhead	Stakeholder	Phase	Req't Type	Status	Priority
09/12	e-001	System must allow user login	Ariq	End users	Elicitation	Technical	Planned	High

		and signup via email/password						
09/12	eb-002	Database must store encrypted passwords and support database	Eman	Security	Elaboration	Technical	Planned	High
09/12	n-003	UI must include navbar, footer, dashboard	Jean	End user	Negotiation	Technical	Planned	Medium
09/12	Sp-004	Backend auto deploy using GitHub	Ariq	AWS	Specification	Technical	Planned	High
09/12	Sp-005	Api Testing automation to validate routes and features	Eman	Quality Assurance Member	specification	Technical	Planned	Medium

8. Central Management Repository

Maintained in excel: [CentralChangeLog](#)

9. Blockers

- None reported at last Scrum meeting.

10. Sprint Goals

- Update Front-End Mockups
- Link normalize.css + external CSS
- Start improving page responsiveness
- Begin creating the Create Post form
- Start planning how persistent storage will work
- Front-end and back-end roles assigned: Completed
- Begin working on written report sections (Stakeholders, User Guide, Application Behavior)
- PPT updates started (mockups, design principles, elaboration)
- Team reviewed SOLID and Encapsulation requirements

11. Notes/Comments