

Scrum Meeting Minutes

Product Rep: Prof. Jason Myers

Scrum Master: Alghada Badani

Date: 11/14

Time in: 4:30pm

Time out: 5:30pm

Sprint :#2; 11/12 @approx. 7:30pm

1. Summary of Last Meeting

- Finalized team roles, naming conventions, and the overall tech stack
- Completed the three major diagrams (Use Case, Activity/Sequence/Swim Lane combined)
- Finished the problem statement and clarified project direction
- Created an action plan to complete elicitation requirements before the deadline

2.Outlook for This Meeting / Estimated Time

- Organize and assign front-end vs back-end responsibilities
- Begin building persistent storage for posts/topics/events
- Create and connect UI forms for creating posts or events
- Start linking front-end UI to back-end logic
- Work on written report sections (User Guide, Stakeholder Review, Application Behavior)
- Plan new PPT slides for Project 2 (Mockups, Design Principles, Elaboration Requirements)

3. Attendees

- Eman Jibril
- Jean Dilloway
- Ariq Chowdhury
- Sanjeda Khan
- Jason Myers joined @ left @ 8:50pm

Members attended full meeting.

4. Tech Stack

Frontend: React + Tailwind CSS + Vercel

Backend: Django REST Framework (Python) + Docker

Database: PostgreSQL (via Django ORM)

Design: Figma

Version Control: GitHub

Automation: GitHub Actions (frontend deploy, backend deploy, DB setup, API testing)

Testing: Jest (frontend), Django Test Framework / Pytest (backend), Postman (API)

5. Team Roles

- Ariq : Leading backend work
- Eman : Assisting backend lead
- Jean : Leading front-end work
- Sanjeda : Assisting front end lead
- Alghada : Documentation and Team Support

6. Tool Responsibility/Completion Dates

Responsibilities linked to Project Table

Tool / Form	Responsible Person	Expected Completion Date	Status	Notes
Database	Ariq&Eman	11/17/2025	Complete	
Frontend Mock up	Sanjeda & Jean	11/17/2025	Complete	
Project Report	Alghada	11/17/2025	In prog	
PPT	Alghada	11/17/2025	In Prog	
Backend & Frontend Interaction	Ariq	11/18/2025		
Scrum/Sprint notes	Alghada	11/17/2025	Complete	

7. Engineering forms

Link to all forms in excel:

https://waynestateprod-my.sharepoint.com/:x:/g/personal/hl2853_wayne_edu/EZj6QwzbqmFBpog4IIYqn90Bc5zlQnhcVTTC79x-hiXR8g?e=KS0dge

Requirements Tracking Table (Data base)

Defines what the system must do, who owns each requirement, and tracks its phase, type, status, and priority. Responsibilities linked to Project Table

Date	Req't #	Requirement Description	Spearhead	Stakeholder	Phase	Req't Type	Status	Priority

Phases-

i-# - Inception

e-# - Elicitation

eb-# - Elaboration

sp-# - Specification

n-# - Negotiation

Central Change Management Repository

Logs change to requirements, tools, or deliverables, including who made the change, when, and the result.

Change Title	Req't #	Change Description (Who/When/What)	Result

Sample Table^

Full continuously updated repository is maintained in the Teams shared excel file: [CentralChangeLog](#)

Project Table

Tracks all tasks assigned to team members, linking them to requirements, deadlines, and progress notes.

Full continuously updated project table is maintained in the Teams shared excel file:

[Project Table](#)

R-# Task Ids are given to technical tasks that deal with the product backlog!

9. Blockers / Issues

- No current issues/blocks were expressed during this meeting.

10. Sprint Goals Progress

- Updated Front-End Mockups: Completed
- Linked normalize.css + external CSS: Completed
- Started improving page responsiveness: In progress
- Began creating the Create Post form: In progress
- Started planning how persistent storage will work: In progress
- Front-end and back-end roles assigned: Completed
- Began working on written report sections (Stakeholders, User Guide, Application Behavior): In progress
- PPT updates started (mockups, design principles, elaboration): In progress
- Team reviewed SOLID and Encapsulation requirements: In progress

12. Notes / Comments

- Team expressed a couple of questions
 - o Reached out to manager for clarification on anything I wasn't 100% sure of!