

Scrum Meeting Minutes

Product Rep: Prof. Jason Myers

Scrum Master: Alghada Badani

Date: 09/30

Time in: 7:30pm

Time out: 10:00pm

Sprint :#1; 09/08 @approx. 7:30pm

1. Summary of Last Meeting

- Team leads assigned tasks over to support
- Spoke about course of action and concept map
- Team leads researched servers and decides final tech stack
- Phase naming mechanism was decided on:
 - o **Phases-**
 - **i-# - Inception**
 - **e-# - Elicitation**
 - **eb-# - Elaboration**
 - **sp-# - Specification**
 - **n-# - Negotiation**
 - **R-# Task Ids** are given to technical tasks that deal with the product backlog!

2. Outlook for This Meeting / Estimated Time

- Create Elicitation Requirements
- Create 3 diagrams
- State Problem Statement clearly
- Find ways to showcase more of why the app is beneficial/ desired
- Discussing PPT plans and what to include on it!

3. Attendees

- Eman Jibril
- Jean Dilloway
- Ariq Chowdhury
- Sanjeda Khan
- Jason Myers joined @ left @ 8:50pm

Members attended full meeting.

4. Meeting Achievements

- Created all 3 different diagrams
- Worked on action plan to complete elicitation requirement before deadline/check-in
- Concluded Problem Statement

5. Tech Stack

Frontend: React + Tailwind CSS + Vercel

Backend: Django REST Framework (Python) + Docker

Database: PostgreSQL (via Django ORM)

Design: Figma

Version Control: GitHub

Automation: GitHub Actions (frontend deploy, backend deploy, DB setup, API testing)

Testing: Jest (frontend), Django Test Framework / Pytest (backend), Postman (API)

6. Team Roles

- Ariq : Leading backend work
- Eman : Assisting backend lead
- Jean : Leading front-end work
- Sanjeda : Assisting front end lead
- Alghada : Documentation and Team Support

7. Tool Responsibility/Completion Dates

Responsibilities linked to Project Table

Tool / Form	Responsible Person	Expected Completion Date	Status	Notes
Addition reqs (Elicitation)	Team	10/10/2025	Complete	Lead by Eman
3in1 Diagram	Ariq & Alghada	09/30/2025	Complete	
Customer Journey Map	Jean	09/30/2025	Complete	
Persona	Sanjeda	09/30/2025	Complete	
PPT	Team	10/07/2025	In progress	Alghada created template and agenda

8. Engineering forms

Link to all forms in excel:

https://waynestateprod-my.sharepoint.com/:x:/g/personal/hl2853_wayne_edu/EZj6QwzbqmFBpog4IIYqn90Bc5zlQnhcVTTC79x-hiXR8g?e=KS0dge

Requirements Tracking Table (Data base)

Defines what the system must do, who owns each requirement, and tracks its phase, type, status, and priority. Responsibilities linked to Project Table

Date	Req't #	Requirement Description	Spearhead	Stakeholder	Phase	Req't Type	Status	Priority

Phases-

i-# - Inception

e-# - Elicitation

eb-# - Elaboration

sp-# - Specification

n-# - Negotiation

Central Change Management Repository

Logs change to requirements, tools, or deliverables, including who made the change, when, and the result.

Change Title	Req't #	Change Description (Who/When/What)	Result

Sample Table^

Full continuously updated repository is maintained in the Teams shared excel file: [CentralChangeLog](#)

Project Table

Tracks all tasks assigned to team members, linking them to requirements, deadlines, and progress notes.

Full continuously updated project table is maintained in the Teams shared excel file:

[Project Table](#)

R-# Task Ids are given to technical tasks that deal with the product backlog!

11. Blockers / Issues

- No current issues/blocks were expressed during this meeting.

12. Sprint Goals Progress

- Creating Group Name: In-progress
- Idea Generating: Complete
- Concept Mapping: Complete
- Backend Database Plan: In-progress; tasks just assigned
- Front-end Mockup: In-progress; tasks just assigned
- Engineering Form Draft: Completed; assigned to scrum master
- Change Management Repository: Completed; backend support assisting
- Project Table: In-progress; assigned to scrum master
 - o Inception : Completed
 - o Elicitation – Complete
 - o PPT – in progress

13. Next Steps

- Second Iteration
 - User Manual
 - APQP - Control Plan
 - PFMEA (if personal safety is involved)
- Third Iteration
 - Final Report (see 'Questions' below) - Lab Syllabus Questions

14. Notes / Comments

- Team communicated confusion on task, so we let product rep know
 - o Joined meeting with product rep and was given clear instructions